Plainwell No. 2 Dam Area

Time-Critical Removal Action
Weekly Construction Update

Work Completed: July 8 — July 14, 2010

e Completed excavation of targeted top-of-bank and floodplain soils from Removal Area 3B.
Began restoration activities in Removal Area 3B, including the installation of river run rock.

e Continued restoration activities on Island 2. Activities included the installation of river run rock,
topsoil, coir logs, restoration seed, and erosion control blankets.

e Continued the removal of access roads on Island 2.

e Completed the installation of resuspension controls adjacent to Removal Area 4B.
Completed the removal of tree stumps within targeted top-of-bank and floodplain excavation limits
in Removal Area 4B.

e Began developing access roads in the Oxbow Area.

e Began installing resuspension controls in the Oxbow Area.

e Continued loading and transporting tree stumps and staged soil material from Staging Area 2 to
Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA
(cubic yards) material

Weekly Total 770 22
2010 Total 3,885

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: July 15 - July 21, 2010

e Continue restoration activities in Removal Area 3B. Activities will include the installation of
topsoil, coir logs, restoration seed, and erosion control blankets.

e Begin the removal of resuspension controls adjacent to Removal Area 3B.

Begin the excavation of targeted top-of-bank and floodplain soils from Removal Area 4B.

Continue restoration activities on Island 2. Activities will include the installation of topsoil, coir

logs, restoration seed, and erosion control blankets.

Complete the removal of resuspension controls from around Island 2.

Complete the removal of access roads on Island 2.

Begin demobilization activities associated with the temporary floating bridge to access Island 2.

Continue loading and transporting tree stumps and staged soil material from Staging Area 2 to

Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.
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Removal Progress — 2010
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Notes:

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.
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Removal Progress — 2010
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Health & Safety Update

e 4 Loss Prevention Observations (LPOs) were completed during this period.
A total of 85 LPOs have been completed for the project to date.

Weather Summary

e No weather delays encountered.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [] Yes [X
Exceedances? N/A [] No [X] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 gallons (Staging Areas 1 and 2)
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A[X] No[] Yes[] If yes, explain: Analytical pending.

Excavation Verification Sampling:
Testing Performed this Week? No [ ] Yes[X Location: Removal Area 3B.
Cleanup Standard Achieved? N/A[] Yes X No[]

Issues Encountered/Solutions Advanced

e None.

Equipment on Site

Equipment List ‘ Number Onsite

Komatsu PC-300 Long Reach 1
Komatsu PC-300 w/ bucket
Komatsu PC-300 w/ shear
HM-300 Off Road Truck
Komatsu 320 Loader

2,000 Gallon Water Truck
FAVCO 40-Ton Crane

John Deere 51x Dozer

JD Tractor
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 07/08/10 ‘ 07/09/10 ‘ 07/10/10 07/11/10 07/12/10 07/13/10 07/14/10

Terra Contracting Staff 14 14 14 14 14 14
American Environmental Group
JF New 5 5 3 3 3
Georgia-Pacific Staff
Garry Griffith X
Jeff Schoepke (Koch)

Allen Lasater (Reiss Remediation)
ARCADIS Staff

EJ Suardini

Michelle Rumler

Nick Harmer

Mike Kohagen

Steve Garbaciak

Eric Hritsuk

Oversight Personnel

Sam Borries/USEPA OSC X
Weston Personnel X X X X X
Other Agency Staff

Paul Bucholtz/MDNRE
Sharon Hanshue/MDNRE
John Lerg/MDNRE

X | X

x

XXX [ X
x
x
x
XXX |[X
XXX [ X

x
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Photos from July 8 — July 14, 2010
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Removmg access roads on Island 2. Developing access roads in the Oxbow Area.

£ ARCADIS

Infrastructure, environment, buildings Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site



Plainwell No. 2 Dam Area
Time-Critical Removal Action
Weekly Construction Update
Progress Report #26

Page 7 of 7
Targeted Removal Areas — Plainwell No. 2 Dam Area
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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